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1 Sign AOC
27 | RUFSWork Pian- 4 Ous
3 Agency Review of OU-1 and 2 (Soll and Groundwi 2
1 Revised OU-1 and 2 (Soll and Groundwaler Work |~ 15days | FS+5 days
H Agency Approval of "Min™-QAPP and OU-1 and 2 Odays [ 4,11
[ Agency Review of Remainder of Work Plan 30 days ;3,1
7 Revised RUFS Work Plan 15 days | 6FS+5 days
8 | Agency approsal (1) 0days | TFS+1 day
5 M oArP Wdasi T
10 Agency Raview (1) 0 days?: 9 T i}
Revised “Min™ GAPP 15days 10
s P
PCMP 95 days
14 WMP e5days ]
C 5 | mSP T T ®hdaysi h
16 | OAPP 110 days
7 | FSP 110 days
18 | o 110 days
[ 19| Agency Review (2) " "30 days [ 13,12,15,6F5+15 days 14 _
[T | Agency Review (3) 30 days | 16,17,18,8F$+30 days
21 | Agency Approval (2) 0days; 1920
2 |ous 182 0days
23 | Soil (geopobe) (1) Sdays | 5F5+5 days
2% el instaliation " 30 days 1 5F5+5 days
5 | ) "5days | 21F5+10 days
2% Sdays; 21F5+i5 days
7
78
25 |
B
31

Horiz & Verd fimits 2iFS+5 days
Forensics 180 days ; 21FS+5 days
Background & ambient 180 days | 21FS+5 days

Phasa Il 180 days { 48F5+10 days
Data Evalualion Summary Report 45 days | 32,29, 33F S+21 days
Data Vaidation Report 32F5H5 days 29,33
52 |HHRAReport | ) %,
B3| Rovsad FHA Repont ’
54 | ERA Report 60 days | 36,37,36,39,40,41,42,43 44,45
55 | Revised ERA Report 30days | 54
[T 56 | Rl Report 120 days{29,32,33.49
57| Agency review () 30 days ; 49,56,52,54
756 | Revised Ri Report 0daysis? )
[ 58 | Remedial A Techrical M 60 days i 58
60 | Agency Review 30 days 159
61 | Agency approval (3) Odays 535855
52 | Revised Remedial Atematives Technical Memorandu: 30 days | 61
63 [ Remedial Altematives Evakation 60 days i 62
84 | Treatabiity Study Work Ptan (f warranied) 45 days i 62
|~ 85 | Agency Review 30 days: 64
66 | Revised Treatabity Stucdy Work Plan 30 days : 65
67 | Treatabifty Study Evakuation Report 60 days : 66
68 | FS Repor 90 days : 62.67
|59 | Agency review (5) 30 days: 68
[~ 70 | Revised FS Repont 30 days | 69
Agency approval (4) Odaysi70
Progress reports 656 days ; H
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